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Milestones 

Contract Time Status 

Original Contract Days: 

CO Days: 

Work Days Spent 

(thru 5/31/16) 

): 

785 

32 

Construction Manager:  Benjamin Camarena Project Director: Terry Ogle 
Design & Construction Manager Director of Design & Construction 

 

PCM: Claudio Dallavalle Regional Director:  Diana Gomez 
DB Oversight Manager Central Valley Regional Director 

Design-Builder: California Rail Builders (CRB) 
 

 
 

RFQ Date:  11/20/2014 

SOQ Date:  01/30/2015 

RFP Date:      05/27/2015 

Proposal:      11/25/2015 

Bid Open Date:      01/05/2016 

Award Date:      02/29/2016 

 LNTP Date:  03/01/2015 

                                 NTP Date:  04/15/2016 

Target Original Completion Date:      05/28/2019 

Target Current Completion Date:      05/28/2019 

 
 
 

 

 

 
 

Budget Status 

Original Contract Amount: 

Original Contingency Amount:        

Original Budget Allotment: 

 
CHSRA Adds/Deducts to Contingency: 

Budget Transfers (Adds/Deducts): 

Current Budget Allotment 

444,247,000.00  

62,000,000.00  Expended to Date (Contract %'s)  

Time:               4.08% 

Dollars:               0.00% 

       506,247,000.00   
 
 

0.00 

  0.00 

Growth % 

% Time Growth:   0.0% 

% Dollars Growth:   0.0% 506,247,000.00 

**Contingency funded change orders only 

 
Major Scheduled Activities Planned/Ongoing 

 Transmittal of Permits to Enter (PTEs) to CRB (Ongoing) 

 Preparation, Delivery and Review of Contract Submittals (Ongoing) 
 Third Party Agreement negotiation (Ongoing) 
 Facilitation of Environmental Re-examination process (Ongoing) 
 BNSF Railroad access and track relocation coordination (Ongoing) 
 Establish co-located project office in Wasco (Ongoing) 

 

 

Key Work Accomplished this Period 

 Delivery of three (3) Permits to Enter (PTE) to CRB 

 Delivery of nine (9) property parcels to CRB 

 Review/comment of CRB Step 1 Baseline Schedule and Interim Schedule submittals 

 Completed CHSRA training on procedures, CMS and Sharepoint for PCM team and Design-Builder team 

Contract Status 

Proposal Amount:        337,247,000.00 

 Provisional Sums:        107,000,000.00 

000 Original Contract Amount:        444,247,000.00 
 

                         0.00  
 

Executed Change Orders: 

Current Contract Amount:        444,247,000.00  
 

                         0.00 

 

 

Approved Invoices to Date: 

Remaining Contract Balance:        444,247,000.00  

 

Contingency Status 

Original Contingency Amount:     

CHSRA Adds/Deducts to Contingency: 

**Executed Change Orders: 

Current Contingency Balance: 

62,000,000.00 

                          0.00 

0.00 

 

62,000 

 

 

62,000,000.00 

 

 

  

  

 

0 


